
US Army Corps
off Engineers*

Original T.O. Cost

Modifications: (1)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606,373.24
$ 4,662,543.24

$ 183,020.00
$ 96,198.15

Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,505,706.41
Site Funds Available: $ 877,618.68

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1:
Indirect Costs 20%
Direct Costs: 80%

This week:
Indirect Costs 31%
Direct Costs: 69%

(Fee Excluded)
$ 687,800.32
$ 2,817,907.05
$ 3,505,707.37

$ 24,246.88
$ 53,826.42
$ 78,073.30

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 1,822.32
Direct Costs: $ 5,123.25

~$ 6,945.57
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until:
Target Completion, Field Ops 1 1Mar 05 (230 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#37

Costs Thru:

2/25/2005

Page 1 of 5

Budget Summary: _ -— —"
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 3,468.77
$ 14,793.16
$ 5,809.78
$ 175.17
$

$ 431.80
$ 76,331.98
$ 396,901.80
$ 210,686.33
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

py

$
$ 2,978.01
$ 9,897.80
$ 11,945.57
$
$ 29,420.19
$ (14,137.88)
$
$ 2,818.70
$
$
$ 1,421.45
$
$ (1,877.93)
$ 1,308.92
$ 26.62
$ 1,293.01
$ 8,731.96
$
$
$ (0.03)
$
$ 78,073.27

$ 12,877.95
$ 82,348.51
$ 527,318.57
$ 317,838.79
$ 14,499.28
$ 1,063,383.07
$ 338,464.78
$ 39,569.28
$ 132,117.41
$ 76,819.01
$ 17,998.80
$ 64,930.27

$
$ 21,301.40
$ 75,967.46
$ 1,857.74
$ 16,407.77
$ 8,731.96
$ 5,475.00
$
$ (0.96)
$ 279,218.15
$ 3,784,924.56
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III
Denver, Colorado

Rapid IV, 8A
Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 3/25/2005 (Revised)

#37

Costs Thru:

2/25/2005

Page 2 of 5

| Thru 2/18/20051$ 1.891.115.451$ 204,978.38]$ 434.668.741$ 586.090.18 | $ 302.837.99 | $ 7,942.34 | $ 279.218.15 fr $ 3,706.851.23|

Date
2/19/2005
2/20/2005
2/21/2005
2/22/2005
2/23/2005
2/24/2005
2/25/2005

This Week
To Date

Labor
$ 119.14

$ 37.96
$ 10,151.66
$ 12,688.73
$ 9,371.32
$ 10,027.08
$ 11,791.00
$ 54,186.89
$ 1,945,302.34

Per Diem
$ 829.97

$ 711.40
$ 948.53
$ 829.97
$ 829.97
$ 829.97
$ 829.97
$ 5,809.78
$ 210.788.16

Equipment
$ 1,694.96
$
$ 1,766.17
$ 1,766.17
$ 1,766.17
$ (220.53)
$ 1,911.43
$ 8,684.37
$ 443,353.11

Material
$ 1,305.37
$ 1.71
$ (11,113.34)
$ 1,624.84
$ 2,079.92
$ 5,721.65
$ 1,028.47
$ 648.62
$ 586,738.80

Subcontracts
$ 7.76

$
$ 7.76
$ 7.76
$ 7.76
$ 8,704.80
$ 7.76
$ 8,743.60
$ 311,581.59

Analytical

$
$
$
$
$
$
$
$
$ 7,942.34

Fee
$
$
$
$
$
$
$
$
$ 279,218.15

Daily Total
$ 3,957.20
$ 751.07
$ 1,760.78
$ 16,917.47
$ 14,055.14
$ 25,062.97
$ 15,568.63
$ 78,073.26
$3,784,924.49

Total Phase II
$ 3,710,808.43
$ 3,711,559.50
$ 3,713,320.28
$ 3,730,237.75
$ 3,744,292.89
$ 3,769,355.86
$ 3,784,924.49

•;'i':

Weekly Cost by Category

70%

Cost to Date by Category

55%

VB/I-70 Superfund Site

$250,000
$200,000
$150,000
$100,000
$50,000

$-

Week Ending CZD Weekly Costs
(Fee Excluded)

^—6 per. Mov. Avg.
(Weekly Costs



fSSSnjI VB/l-70 Superfund Site

ISî î Ji Phase III Rapid IV, 8A

US Armv Corns Denver, Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
CommunitvjMr Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Htth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O #0001 (223 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

223

#37

Costs Thru:

2/25/2005
Completed This week

This Week
Total Cost Cost/Property

6

Total Cost to Date (469 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 76,331.98
$ 396,901.80
$ 210,686.33
$ 3,448.41
$
$ 687,800.32

$
$ 1.94
$ 342.30
$ 1,779.83
$ 944.78
$ 15.46
$

$ 3,084.31

$
$
$ 3,468.77
$ 14,793.16
$ 5,809.78
$ 175.17
$
$ 24,246.88

$

$
$ 578.13
$ 2,465.53
$ 968.30
$ 29.20
$
$ 4,041.15

$ 6,119.68
$ 13,746.10
$ 201,351.60
$ 986,904.15
$ 556,836.25
$ 14,078.44
$
$ 1,779,036.22

$ 13.05
$ 29.31
$ 429.32
$ 2.104.27
$ 1,187.28
$ 30.02
$

$ 3,793.25

$ 12,877.95
$ 82,348.51
$ 527,318.57
$ 317,838.79
$ 14,499.28
$ 1,063,383.07
$ 338,464.78
$ 39,569.28
$ 132,117.41
$ 76,819.01
$ 17,998.80
$ 64,930.27
$
$ 21,301.40
$ 75,967.46
$ 1,857.74
$ 2,787,292.32

$ 57.75
$ 369.28
$ 2,364.66
$ 1,425.29
$ 65.02
$ 4,768.53
$ 1,517.78
$ 177.44
$ 592.45
$ 344.48
$ 80.71
$ 291.17
$
$ 95.52
$ 340.66
$ 8.33
$ 12,499.07

$ 3,475,092.64 $ 15,583.38
$ 247,647.20 $ 1,076.73

$
$ 2,978.01
$ 9,897.80
$ 11,945.57
$
$ 29,420.19
$ (14,137.88)
$
$ 2,818.70
$
$
$ 1,421.45
$
$ (1.877.93)
$ 1,308.92
$ 26.62
$ 43,801.45

$
$ 496.34
$ 1,649.63
$ 1,990.93
$
$ 4,903.37
$ (2,356.31)
$
$ 469.78
$
$
$ 236.91
$
$ (312.99)
$ 218.15
$ 4.44
$ 7,300.24

$ 81,942.33
$ 283,328.30
$ 1,125,306.65
$ 682,713.76
$ 38,601.35
$ 2,096,597.42
$ 720,385.48
$ 80,800.22
$ 301,313.73
$ 76,819.01
$ 26,858.35
$ 165,885.03
$
$ 163,571.32
$ 157,246.79
$ 5,408.54
$ 6,006,778.28

$ 174.72
$ 604.11
$ 2,399.37
$ 1,455.68
$ 82.31
$ 4,470.36
$ 1,536.00
$ 172.28
$ 642.46
$ 163.79
$ 57.27
$ 353.70
$
$ 348.77
$ 335.28
$ 11.53
$ 12,807.63

$ 68,048.33 $ 11,341.39 $ 7,785,814.50 J 16,600.88
$ - $ 1,076.73 $ 506,521.28 "$ " 1,080.00

$ 3,722,739.84 $ 16,660.10 $ 68,048.33
N/A

$ 16,407.77
$ 14,208.96

Costs Not Included In site Averages $ 3,753,354.57

N/A
$ 1,293.01
$ 8,731.96
$ 78,073.30

$ 12,418.12 $ 8,292,335.78 $ 17,680.89
$ 44,830.21
$ 16,407.77
$ 14,206.96
$ 8,367,780.72

Page 3 of 5



VB/l-70 Superfund Site

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract #

Award Date
Start Date:
Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04
3/25/2005 (Revised)

#37

Costs Thru:

2/25/2005

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement
LBP Comm Mtg Support

Current Budget
$
$ 143,122.20
$ 352,447.30
$

Cost To Date
$

$ 5,475.00
$
$ 8,731.96

Fee:

$ 495,569.50 $ 5,475.00

$ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites (Overall)
, .ii/.t ;* ;*;

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0

80

Task Order #01
0

213
10

223

Total To Date
133
326
10

469

|Avg SF/Site 3,243 3,948 3,827 3,655

|Avg Cost/Site | $ 18,050.57 ] $ 16,429.07 | $ 15.583.38 | $ 16,600.88]

* |Avg Cost/SF | $ 5.50 | $ 4.16 | $ 4.07 $ 4.54
Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3501 Saint Paul St
3510 Saint Paul St
3537 Saint Paul St
3458 Gaylord St
3448 Columbine St
3229 Columbine St

SF/Site
7,695
3,263
3,435
6,071
3,595
1,954

Total SF This week 26,013

Total SF Task Order #1 853,482
Total SF 2005 48,157
Total SF All Contracts (3) 1,714,278

VB/l-70 Avg Cost/Site

$18,500
$18,000
$17,500
$17,000
$16,500
$16,000

_ _ _ o o o
CM CM CM CM CM CM

h- W N O t 3£
H 5; H IT f N
a> o i- CM

Week Ending

lAvg Cost/Site
(Fee Excluded)

•4 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) 223 Of 230 sites currently contracted for complete.
2) Approx 27 sites set aside as ASARCO 100 to date.
3) Prep for Mod P0002 begins, anticipate approx 150 add! sites, Raise approx 6

ASARCO Mon Wells, Fund LBP Comm Mtg Support, SCT ASARCO 100.
4) LBP Assessment RFP in preparation (approx 300 sites).



«tl E23I
US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Assesment
LBP Abatement
LBP Comm Mtg Support
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W9 1 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#37

Costs Thru:

2/25/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 76,331.98
$ 396,901.80
$ 210,686.33
$ 3,448.41
$
$ 687,800.32

$ 2,127.44
$ (12,525.08)
$ 43,531.58
$ 29,981.99
$ 13,199.02
$ 14,143.74
$ 90,458.69

$
$ 263.52
$ 1,192.65
$ 359.90
$ 6.26
$
$ 1,822.32

LS
16
16
16
LS
LS

$ 2,127.44
$ 8,400.00
$ 28,800.00
$ 13,500.00
$ 13,199.02
$ 14,143.74
$ 80,170.20

$ (0.00)
$ (20,925.08)
$ 14,731.58
$ 16,481.99

$
$
$ 10,288.49

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00

$
$ 143,122.20
$ 352,447.30
$
$ 3,605,066.08
$ 279,218.15
$ 4,662,543.24

$ 12,877.95
$ 82,348.51
$ 527,318.57
$ 317,838.79
$ 14,499.28
$ 1,063,383.07
$ 338,464.78
$ 39,569.28
$ 132,117.41
$ 76,819.01
$ 17,998.80
$ 64,930.27
$
$ 21,301.40
$ 75,967.46
$ 1,857.74
$ 16,407.77
$ 5,475.00
$
$ 8,731.96
$ 2,817,907.05
$ 279,218.15
$ 3,784,925.52

$ (5,753.69)
$ 13,255.47
$ 76,457.83
$ 6,557.91
$ 729.10
$ 139,504.83
$ 62,775.98
$ (4,096.10)
$ 9,384.05
$ (1,819.01)
$ 6,248.30
$ 4,945.44
$ 9,152.30
$ 201.32
$ (981.73)
$ 5,642.26
$ (16,407.77)
$ 137,647.20
$ 352,447.30
$ (8,731.96)
$ 787,159.03
$
$ 877,617.72

$ 7.39
$ 333.94
$ 726.57
$ 744.11
$
$ 1,857.71
$ (504.92)
$
$ 256.66
$
$
$ 210.42
$
$ (60.05)
$ 106.48
$ 43.45
$ 154.09
$
$
$ 1,247.42
$ 5,123.25

$ 6,945.57

LS
16
16
16
LS
16
16
16
16
LS
LS
16

N/A
LS
16
LS
LS
LS
LS
LS

$ 1,500.00
$ 5,343.04
$ 27,200.00
$ 28,000.00
$ 2,500.00
$ 60,800.00
$ 21,000.00
$ 4,000.00
$ 9,600.00
$ 5,500.00
$ 4,000.00
$ 3,366.70
$ 9,152.30
$ 6,500.00
$ 4,000.00
$ 5,642.26
$ 3,480.00
$ 137,647.20
$ 352,447.30

$
$ 691,678.80

$
$ 771,849.00

$ (7,253.69)
$ 7,912.43
$ 49,257.83
$ (21,442.09)
$ (1,770.90)
$ 78,704.83
$ 41,775.98
$ (8,096.101
$ (215.95)
$ (7,319.01)
$ 2,248.30
$ 1,578.74
$
$ (6,298.68)
$ (4,981.73)
$
$ (19,887.77)

$
$
$ (8,731.96)
$ 104,212.19
$
$ 114,500.68



VB -1/70 Phase III

Week Ending 2/25/2005

Task-Dese

003 Mob/Crew Rotation

004 Site Admin/lndireets

005 Lodging/Per Diem

006 Home Office

010 Site Coord.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

029 ASARCO 100 Propertie

030 Community Meeting Su

.

Extended

$ 3,466.77

$ 14,793.16

$ 5,809.76

$ 175.17

$ 2,978.02

$ 9,897.60

$ 11.945.57

$ 29,420.19

$ (14,137.88)

$ 2,818.72

$ 1,421.45

$ (1,877.95)

$ 1,308.91

$ 26.62

$ 1,293.00

$ 8,731.96

Labor

$ 43.00

$ 12,191.46

$ 175.17

$ 2,574.12

$ 7,612.95

$ 9,865.92

$ 16,785.01

$ 659.95

$ 1,538.26

$ 1,421.45

$ 26.62

$ 1,293.00

Per Diem

$ 5,809.76

Equipment

$ 1,655.46

$ 278.11

$ 2,284.85

$ 2,079.66

$ 3,536.11

$ 164.25

$ 563.90

$ (1,877.95)

; Materials

$ 3,425.77

$ 899.66

$ 125.79

$ 9,099.08

$ (14,962.08)

$ 716.56

$ 1,308.91

$ 34.92

$ 46.58

$ 8,697.04

Analytical Other Fee

Totals $ 78,073.23 3 54.1E6.SO 5,309.76 S 8.G84.38 648.51 5 8.743.62 S



VB -1/70 Phase III

Friday/ February 25, 2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

027 Sprinkler System

028 Site Coord ASARCO

029 ASARCO 100 Propertie

030 Community Meeting Su

100 Fee

Extended

$ 431.80

$ 76,331.95

$ 396,901.75

$ 210,686.15

$ 3,448.41

$ 12,877.94

$ 82.348.27

$ 527,318.51

$ 317,838.84

$ 14,499.23

$ 1,063,383.14

$ 338,464.76

$ 39,569.25

$ 132,117.45

$ 17,998.79

$ 64,930.27

$ 21,300.99

$ 75,967.41

$ 1,857.74

% 5.475.00

$ 76,818.98

$ 104.47

$ 16,303.32

$ 8,731.96

$ 279,218.15

Labor

$ 431.80

$ 41,589.96

$ 281,799.26

$ 3,448.41

$ 10,984.49

$ 73,081.35

$ 409,393.65

$ 232,483.56

$

$ 675,642.75

$ 96,163.00

$ 24,480.08

$ 11,677.76

$ 63,014.51

$ 1,857.74

$ 2,861 .83

$ 88.86

$ 16,303.32

Per Diem

$ 101.84

$ 210,686.15

'.• Equipment

$ 70,340.15

$ 7,501.19

$ 110,705.60

$ 81,406.71

$ 123,425.04

$ 27,936.06

$ 14,232.09

$ 7,806.21

$

Materials

$ 34,741.99

$ 43,574.00

$ 1,893.45

$ 1,765.73

$ 7,21927

$ 1,606.98

$ 264,315.35

$ 12,567.07

$ 39,569.25

$ 93,289.26

$ 5,346.48

$ 1,915.76

$ 788.40

$ 75,937.41

$ 2,157.82

$ 15.61

$ 34.92

Subcontracts

$ 1,086.50

$ 3,948.57

$ 4,949.95

$ 201,798.63

$ 116.03

$ 974.55

$ 12,706.38

$ 30.00

$ 5,475.00

$ 71,799.34

$ 8.697.04

Analytical

$ 7,942.31

$ (0.00)

Other .Fee ..

$ 279,218.15

otals S, 3,784,924.55 51,945.302.33 5 2lO,va~.93 5 -143,35304 5 586.736.75 $311,581.99 $ 7..942.31



2/25/2005
4:45 PM

VB - 1/70 Phase m

Friday, February 25, 2005

vns

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100

Description

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indirects
Lodging & Per Diem
Home Office Support
Final Report
Project Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Rower Bed
Rock, Mulch. & Misc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunity Air Monitoring
Fuel, Oil, Misc Field Supplies
Asarco Support
T&O to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Site Coordination ASARCO
ASARCO 100 Properties
Community Meeting Support
Fee

OTY

1.00

5.00

4.00

4.00

4.00

1.00

1.00

16.00
155.00

534,750.00
8,400.00

24,800.00
534,750.00

155.00
155.00
155.00

534,750.00
155.00

1.00

4.00

96.00
1.00

2,800.00
450.00
100.00

1.00

100.00
1.00

1.00

1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS

Original

5,859.72
56.926.90

217,389.74
181.719.63
18,647.43
6,428.74
7.715.00
7,124.26

59,901.73
285,069.22
219,756.20

10,320.38
473,788.10
187,378.40
11,710.80
82,562.70

101,750.90
59,901.70
9.15Z30
3,339.70

64,946.60
1.281.00

306,930.60
143,122.20
352,447.30

1.00

1.00

1.00

183,020.00

Current Budget

$ 2,559.24
% 63,806.90
$ 440,433.38
S 240,668.32
$ 16,647.43
$ 6,428.74
$ 7,715.00
$ 7,124.26
$ 95,603.98
S 603,776.40
$ 324,396.70
S 15,228.38
5 1,202.887.90
$ 401,240.76
$ 35,473.18
$ 141,501.48
$ 24.247.10
S 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
S
S 143,122.20
$ 352,447.30
$ 75,000.00
$ 1.00

S 1.00

$ 1.00

$ 279,218.15

Cost To Date

% 431.80
S 76,331.95
5 396,901.75
$ 210,688.15
S 3,448.41
I
S
S 12,877.95
$ 82,348.27
$ 527,318.51
$ 317,838.85
$ 14,499.23
$ 1.063,383.14
$ 338,484.76
$ 39,569.25
J 132,117.45
$ 17.998.79
$ 64,930.27
$
S 21.300.99
S 75,987.41
% 1,857.74
S
$ 5,475.00
S

76,818.98
104.47

16,303.32
8,731.96

279,218.15

% Complete

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%

0.0%

100.0%
86.2%
100.0%
100.0%
95.8%
100.0%
100.0%
100.0%
100.0%
84.1%
92.9%
0.0%

100.0%
100.0%
24.8%
0.0%

3.8%

0.0%

100.0%
100.0%
100.0%
100.0%
100.0%

Current Unit
Price • : • ' . ' • • .

$ 2,555.08
S 15,102.01
$ 98,758.81

52.535.11
4.164.13
6,428.74
7,715.00

802.07
616.41

0.98

37.63
0.81

1.98

Z186.92
255.03
851.07

$ 0.04

$ 451.00
$ 9,15X30
$ 5.444.49

789.93
7,491.30

-
320.18

3,524.47
76.804.77

1.04

15,948.18
6,549.22

279.218.15

Estimated Cost
To Complete

2.123.27
.
.
.

13,208.62
6,428.74
7,715.00

13,185.01
.

635.38
.
.

3,401.01
4,983.26
9.152.30

5,633.46
$
S 138.597.26
$ 352,447.30
S
S
S
$
$

Total Cost At
Completion

$ 2,555.07
S 78,331.95
$ 398.901.75
$ 210.686.15
S 16,657.03
S ^428.74
S 7,715.00
S 12,877.95
S 95,533.28
S 527,318.51
$ 317,838.85
$ 15,134.61
S 1,083,383.14
S 338.464.78
S 39.569.25
S 132,117.45
$ 21,399.80
S 69,893.53
$ 9,152.30
$ 21.300.99
S 75,967.41
$ 7,491.20
$
$ 144,072.28
$ 352,447.30
S 76.818.98
$ 104.47
S 16,303.32
$ 6,731.96
$ 279.218.15

Variant
(••O»im = •!

$ (4.17)
$ 12,525.05
$ (43,531.63)
S (29.982.17)
$ 9.60

S
$
S 5.753.69
$ (70.70)
S (76,457.89)
S (6,557.86)
S (93.77)
$ (139,504.76)
$ (62.776.00)

4.096.07
(9.384.01)
(2.847.30)

17.82

(201.73)
98168

(8.80)

950.06

1.818.98
103.47

16,302,32
8,730.96

-

e •

•MM) .

-0.2%
19.6%
-9.9%
-12.5%
0.1%

0.0%

0.0%

80.8%
-0.1%
-12.7%
-2.0%
-0.6%
-11.6%
-15.6%
11.5%
-6.6%
-11.7%
0.0%

0.0%

-0.9%
13%
-O.1%
0.0%

0.7%

0.0%

2.4%

10347.4%

0.0%

1.00 5 3.056,172.2? 5S7:T05.53 S 657,490.60 4.342,415.15 $(3iC-;- -1 (!-.< ••.'.3%
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